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Artifact Rationale  

This document describes the Deployment, Installation, Back-out, and Rollback Plan for new products 

going into the VA Enterprise. The plan includes information about system support, issue tracking, 

escalation processes, and roles and responsibilities involved in all those activities. Its purpose is to 

provide clients, stakeholders, and support personnel with a smooth transition to the new product or 

software, and should be structured appropriately, to reflect these procedures at a single or at multiple 

locations. 

Per the Veteran-focused Integrated Process (VIP) Guide, the Deployment, Installation, Back-out, and 

Rollback Plan is required to be completed prior to Critical Decision Point #2 (CD #2), with the 

expectation that it will be updated throughout the lifecycle of the project for each build, as needed.  

 

 

 



CP Users (MD*1.0*62) 

Deployment, Installation, Back-Out & Roll Back Guide iii April 2019 

Table of Contents 

1. Introduction ........................................................................................ 1 

1.1. Purpose .......................................................................................................... 1 

1.2. Dependencies ................................................................................................ 1 

1.3. Constraints .................................................................................................... 1 

2. Roles and Responsibilities................................................................ 1 

3. Deployment ........................................................................................ 2 

3.1. Timeline.......................................................................................................... 2 

3.2. Site Readiness Assessment ......................................................................... 2 

3.2.1. Deployment Topology (Targeted Architecture) ....................................... 2 

3.2.2. Site Information (Locations, Deployment Recipients) ............................. 2 

3.2.3. Site Preparation ...................................................................................... 3 

3.3. Resources ...................................................................................................... 3 

3.3.1. Facility Specifics ..................................................................................... 3 

3.3.2. Hardware ................................................................................................ 3 

3.3.3. Software .................................................................................................. 3 

3.3.4. Communications ..................................................................................... 3 

3.3.4.1. Deployment/Installation/Back-Out Checklist ................................................... 3 

4. Installation .......................................................................................... 3 

4.1. Pre-installation and System Requirements ................................................ 3 

4.2. Platform Installation and Preparation.......................................................... 3 

4.3. Download and Extract Files ......................................................................... 3 

4.4. Database Creation ......................................................................................... 4 

4.5. Installation Scripts ........................................................................................ 4 

4.6. Cron Scripts ................................................................................................... 4 

4.7. Access Requirements and Skills Needed for the Installation ................... 4 

4.8. Installation Procedure .................................................................................. 4 

4.8.1. MD*1.0*62 VistA Installation ................................................................... 4 

4.8.2. CP User v1.0.62.0 GUI Installation ......................................................... 5 

4.8.2.1. CPC User documentation GUI Methods of Installation ................................... 5 

4.9. Installation Verification Procedure .............................................................. 7 

4.10. System Configuration ................................................................................... 7 

4.11. Database Tuning ........................................................................................... 8 

5. Back-Out Procedure .......................................................................... 8 

5.1. Back-Out Strategy ......................................................................................... 8 

5.2. Back-Out Considerations ............................................................................. 8 

5.2.1. Load Testing ........................................................................................... 8 

5.2.2. User Acceptance Testing ........................................................................ 8 



CP Users (MD*1.0*62) 

Deployment, Installation, Back-Out & Roll Back Guide iv April 2019 

5.3. Back-Out Criteria ........................................................................................... 8 

5.4. Back-Out Risks .............................................................................................. 8 

5.5. Authority for Back-Out .................................................................................. 8 

5.6. Back-Out Procedure ..................................................................................... 8 

5.7. Back-out Verification Procedure .................................................................. 9 

6. Rollback Procedure ........................................................................... 9 

6.1. Rollback Considerations .............................................................................. 9 

6.2. Rollback Criteria ............................................................................................ 9 

6.3. Rollback Risks ............................................................................................... 9 

6.4. Authority for Rollback .................................................................................. 9 

6.5. Rollback Procedure .................................................................................... 10 

6.6. Rollback Verification Procedure ................................................................ 10 

 

List of Tables 

Table 1: Roles and Responsibilities ........................................................................................... 1 

Table 2: OI Field Offices ............................................................................................................ 4 

Table 3: Files to be Downloaded ................................................................................................ 4 

 

List of Figures 

Figure 1: Shortcut Icon for Test CP User v1_62 ......................................................................... 6 

Figure 2: Test CP User v1_62 Properties ................................................................................... 7 

Figure 3: HPS Clinical Sustainment Contacts ............................................................................ 9 

 



CP Users (MD*1.0*62) 

Deployment, Installation, Back-Out & Roll Back Guide 1 April 2019 

1. Introduction 
This document describes how to deploy and install the CP User v1.0.62.0, as well as how to back-out the 

product and rollback to a previous version or data set. This document is a companion to the project 

charter and management plan for this effort. In cases where a non-developed COTS product is being 

installed, the vendor provided User and Installation Guide may be used, but the Back-Out Recovery 

strategy still needs to be included in this document. 

1.1. Purpose 

The purpose of this plan is to provide a single, common document that describes how, when, where, and 

to whom the CP User v1.0.62.0 will be deployed and installed, as well as how it is to be backed out and 

rolled back, if necessary. The plan also identifies resources, communications plan, and rollout schedule. 

Specific instructions for installation, back-out, and rollback are included in this document.   

1.2. Dependencies 

The CP User v1.0.62.0 project is for installation on a fully patched VistA system. There is also a 

Graphical User Interface (GUI) component that should be running on a Windows system. 

1.3. Constraints 

v1.0.62.0 and the associated M patch (if applicable) are expected to be installed on existing VistA 

platforms. The hardware may reside at local or regional data centers. v1.0.62.0 utilizes existing, nationally 

released security controls to control access. 

2. Roles and Responsibilities 
No one single entity oversees decision making for deployment, installation, back out and 

rollback of v1.0.62.0. The Release Agent and Application Coordinators under the Veterans In 

Process will approve deployment and install from an OIT perspective. If an issue with the 

software arises, then the facility CIO and other site leadership will meet along with input from 

Patient Safety and Health Product Support to initiate a back out and rollback decision of the 

software along with the IT Operations and Services personnel. The following table provides CP 

User v1.0.62.0 project information. 

Table 1: Roles and Responsibilities 

Team Phase / Role Tasks 

IT Operations and Services personnel Deployment 
Plan and schedule deployment 
(including orchestration with vendors) 

IT Operations and Services personnel Deployment 
 Determine and document the roles and 
responsibilities of those involved in the 
deployment. 

Site personnel. Deployment Test for operational readiness  

IT Operations and Services personnel 

The IT support will need to include 
person(s) to install the KIDS build as well as 
the personnel to deploy the GUI – which 
may be done on each machine, a shared 
network and/or the Citrix access gateway 

Deployment Execute deployment 



CP Users (MD*1.0*62) 

Deployment, Installation, Back-Out & Roll Back Guide 2 April 2019 

Team Phase / Role Tasks 

IT Operations and Services personnel. 

The IT support will need to include 
person(s) to install the KIDS build as well as 
the personnel to deploy the GUI – which 
may be done on each machine, a shared 
network and/or the Citrix access gateway 

Installation Plan and schedule installation  

N/A – will work under the VistA ATO and 
security protocols. 

Installation 
Ensure authority to operate and that 
certificate authority security 
documentation is in place 

N/A – no equipment is being added. Installation 
Validate through facility POC to ensure 
that IT equipment has been accepted 
using asset inventory processes 

N/A – no new functionality is being 
introduced. 

Installations Coordinate training  

Facility CIO, IT Operations, and Services 
personnel 

Back-out 
Confirm availability of back-out 
instructions and back-out strategy (what 
are the criteria that trigger a back-out)  

Hardware and System support – no 
changes. 

Software support will be the HPS Clinical 
Sustainment team. 

Post 
Deployment 

Hardware, Software and System 
Support 

3. Deployment  
The deployment is planned as a standard VistA National Patch Module patch rollout. Once approval has 

been given to nationally release, the patch MD*1.0*62 will be released from the National Patch Module. 

At this point, it will be available for installation and deployment at all sites. 

Scheduling of test/mirror installs, testing and deployment to production will be at the site’s discretion. It 

is anticipated there will be a 30-day compliance period. 

3.1. Timeline  

There is no timeline specifically for deployment. This is considered a maintenance release and installation 

will be at the site’s discretion, within the constraints of the compliance period for the release. 

3.2. Site Readiness Assessment  

This section discusses the locations that will receive the v1.0.62.0  deployment.  

3.2.1. Deployment Topology (Targeted Architecture) 

CP User Documentation v1.0.62.0 will be deployed to each VistA instance. That will include local sites 

as well as regional data processing centers. The executable will also be deployed to the Citrix Access 

Gateway.  

3.2.2. Site Information (Locations, Deployment Recipients)  

The initial deployment will be to IOC sites for verification of functionality. Once that testing is completed 

and approval is given for national release, CP User v1.0.62.0 (MD*1.0*62) will be deployed to all VistA 

systems. 
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The Production (IOC) testing sites are: 

• Wilmington VA Medical Center, DE 

• Edward Hines Jr. VA Hospital (Hines, IL)  

3.2.3. Site Preparation  

There is no special preparation required for CP User v1.0.62.0. A fully patched VistA system is the only 

requirement. 

3.3. Resources 

N/A 

3.3.1. Facility Specifics 

N/A 

3.3.2. Hardware  

N/A 

3.3.3. Software  

N/A 

3.3.4. Communications  

Service Delivery and Engineering (SDE) Field Implementation Services will be sending out an Action 

item and National Change Order prior to the release of CP User v1.0.62.0 advising them of the upcoming 

release. 

CP User v1.0.62.0 will be deployed using the standard method of patch release from the National Patch 

Module rather than a phased deployment. When patch MD*1.0*62 is released, the National Patch Module 

will send a notification to all the personnel who have subscribed to those notifications. 

3.3.4.1. Deployment/Installation/Back-Out Checklist 

The deployment and installation will be performed by site support personnel once it is nationally released. 

4. Installation 

4.1. Pre-installation and System Requirements 

CP User v1.0.62.0 assumes a fully-patched VistA system. 

4.2. Platform Installation and Preparation 

[VistA] This patch should be loaded during non-peak hours to minimize disruption to users. Installation 

will take less than 5 minutes.  Users may remain on the system. 

[GUI] The time to deploy the GUI will depend on which method the site utilizes for running the 

executable (network share, Citrix, individual workstation installs, etc.) 

4.3. Download and Extract Files 

CP User v1.0.62.0 is being released as a PackMan Message distributed through the National Patch 

Module combined with a .ZIP file containing the GUI file(s). 

The preferred method is to retrieve files from download.vista.med.va.gov. 
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This transmits the files from the first available server. Sites may also elect to retrieve files directly from a 

specific server.  

Sites may retrieve the software and/or documentation directly using Secure File Transfer Protocol (SFTP) 

from the ANONYMOUS.SOFTWARE directory at the following  

Table 2: OI Field Offices 

Location Site 

Hines fo-hines.med.va.gov  

Salt Lake City fo-slc.med.va.gov 

Documentation can also be found on the VA Software Documentation Library at: 

http://www4.va.gov/vdl/ 

Table 3: Files to be Downloaded 

File Name File Contents  Download Format 

MD_1_62.ZIP CP User v1.0.62.0 executable and fresh 
database 

Binary 

4.4. Database Creation 

N/A 

4.5. Installation Scripts 

N/A 

4.6. Cron Scripts 

N/A 

4.7. Access Requirements and Skills Needed for the 
Installation 

Installation of CP User v1.0.62.0 requires the following to install: 

• Programmer access to VistA instance and ability to install KIDS build. 

• Citrix Access Gateway (CAG) installs – access/ability to upload to the CAG. 

• Network Share installs – access/ability to upload executable to the network share location. 

• Individual work-station installs – access/ability to push executable to required work stations. 

4.8. Installation Procedure 

4.8.1. MD*1.0*62 VistA Installation 

1. Choose the PackMan message containing this patch and invoke the INSTALL/CHECK 

MESSAGE PackMan option. 

2. Select Kernel Installation & Distribution System Option: Installation 

1 Load a Distribution 

2 Verify Checksums in Transport Global 

http://www4.va.gov/vdl/
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3 Print Transport Global 

4 Compare Transport Global to Current System 

5 Backup a Transport Global 

6 Install Package(s) 

Restart Install of Package(s) 

Unload a Distribution 

3. From this menu, must use the [Backup a Transport Global] option to create a back out 

message. 

4. Also from this menu, you may elect to use the following options: 

• Compare Transport Global to Current System 

• Verify Checksums in Transport Global 

5. Use the Install Package(s) options and select the package MD*1.0*62 

6. When prompted 'Want KIDS to INHIBIT LOGONs during the install? NO//', respond NO. 

7. When prompted ‘Want to DISABLE Scheduled Options, Menu Options, and Protocols? 

NO//’, respond NO. 

4.8.2. CP User v1.0.62.0 GUI Installation 

The ZIP files contain the CP User GUI executable and associated files. Download the ZIP file and extract 

all the files. 

4.8.2.1. CPC User documentation GUI Methods of Installation 

The following methods of installation of CPC User are available. Sites' choice of which method(s) to use 

will depend upon IT Operations and Services personnel/VISN policies, Local Area Network (LAN) 

performance or other local circumstances. User requirements, physical location and methods of 

connection to the VA network may warrant more than one of the options below to be used.  

• Network (shared) installation: 

This method is typically the simplest to maintain, providing the local network infrastructure is 

robust enough to handle the additional traffic caused by users running the GUI executable 

(CPUser.exe) across the LAN. 

The GUI executable (CPUser.exe), help file (CPUser.chm) files are copied to a network shared 

location. Users are provided with a desktop shortcut to run CPUser.exe directly from the network 

shared drive. The necessary command line parameters (VistA server address or name and RPC 

Broker Port number) are entered in the “Target” field of the shortcut properties 

At the time of a CP User version update the copy of CPUser.exe and the help file are replaced, on 

the network share, with the new version. 

Any users requiring access to another site's CP User system can be given an alternate desktop 

shortcut with command line parameters appropriate to the intended target VistA system. 

If a user requires access to an older or newer version of  CP User (e.g. for testing purposes) a 

different version of CPUser.exe can be placed in a separate network location and the user be 

supplied with an appropriate alternate shortcut (different Target path and different VistA server 

command line parameters). 

• Citrix installation: 
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The GUI executable (CPUser.exe) and associated files are installed and run from a remote 

workstation, and the user views the remote workstation’s screen on their local workstation. 

For the local site users, this method is on a similar level to the Network (shared) installation 

above. The users' workstations require only an appropriate shortcut (and the necessary Citrix 

Access Group (CAG) infrastructure). 

Note: For issues with CAG, please contact your local or national help desk. 

For the Citrix Farm administrator, this method involves installations on the host in a similar 

manner to either the Gold Path or the Direct Access methods outlined below. 

• Local workstation installation: 

This is the “standard” method of installation where the GUI executable (CPUser.exe) and 

associated files are installed on and run from the user's local workstation. This method of 

installation initially requires the distribution and installation of a Microsoft Software Installation 

(MSI) file to each user's workstation, typically accomplished via SCCM. This is outside the scope 

of the Sustainment team. A National package (CP User v1.0.62.0) has been prepared and made 

available to Regional COR Client Technologies leadership. 

• Manual install: 

This method is used for users who wish to have a production instance and a non-production 

instance running on the same machine. An example would be users who are testing this software 

or needs to have access to a pre-production (mirror) VistA instance. 

1. Locate the MD_1_62.ZIP and unzip the file. 

2. Copy the contents of the zip archive to a test directory, for example, C:\CPUser. You may 

need to create this new directory.  

Note: You need to have a user with Administrator rights to this PC to complete these steps. 

3. Create a Shortcut and name it “Test CP User v1_62”. This is to give the user another visual 

cue that this is not the normal CP User icon. 

Figure 1: Shortcut Icon for Test CP User v1_62 

  

4. Determine the DNS server name or IP address for the appropriate VistA server. 

5. Determine the Broker RPC port for the VistA account. 
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6. Enter IP (or DNS name) and RPC port in the Target field of the Shortcut properties (or use 

ServerList.exe). 

Figure 2: Test CP User v1_62 Properties 

   

  Note: The server and port number shown above are for example only. 

4.9. Installation Verification Procedure 

[VISTA] Verify the checksum of routine MDPOST62 is equal to the checksum listed on the patch 

description.  

[GUI] Launch the CP User GUI and verify the splash screen now announces that you are running version 

v1.0.62.0. 

4.10. System Configuration 

N/A 
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4.11. Database Tuning 

N/A 

5. Back-Out Procedure 

5.1. Back-Out Strategy 

[VistA] In section 4.8.1 (step 3) the individual installing the patch used option [Backup a Transport 

Global] to create a PackMan message that will revert the CP User components to their pre-v1.0.62.0 state. 

This includes everything transported in the MD*1.0*62 (CP User v1.0.62.0) build. If for any reason that 

PackMan Message cannot be located, Contact HPS Sustainment: Clinical (see section 5.6) 

[GUI] To revert to the CP User GUI, the v1.0.49.0 GUI would have to be redistributed 

5.2. Back-Out Considerations 

5.2.1. Load Testing 

No load testing was performed on CP User v1.0.62.0. This was a maintenance release to correct defects 

discovered in CP User v1.0.49.0 There was no additional functionality included. 

5.2.2. User Acceptance Testing 

User acceptance testing was conducted by the test sites listed in section 3.2.2.  

The sites followed the provided test plan and executed the test cases according to the plan for the first 

build of MD*1.0*62. The sites either passed or failed any item based on testing. The tests were performed 

by users at each site who are familiar with using the application. The test cases were then delivered to the 

HPS Clinical Sustainment team. Any items that failed were re-developed and then sent back to the sites 

for the next build and further acceptance testing following the same process.  Once in production, the 

same final test cases from the last build were tested in production. No subsequent builds were created as 

the test cases passed and sites signed off on concurrence for release of the product.  

5.3. Back-Out Criteria 

Back-out would only be considered if there was a catastrophic failure that causes loss of function for the 

application and/or a significant patient safety issue. 

5.4. Back-Out Risks 

Backing out CP User v1.0.62.0. would result in the re-instatement of the issues addressed in CP User 

v1.0.49.0. 

In addition, there is a risk that the process, which would be performed only in an emergent situation, 

would significantly impact patient care due to the interruption. 

5.5. Authority for Back-Out 

The Area Manager has the final authority to require the rollback and accept the associated risks   

5.6. Back-Out Procedure 

These steps assume that the only reason to consider a back-out for CP User v1.0.62.0. is in the event of a 

catastrophic failure.  
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Contact the HPS Clinical Sustainment implementation team to notify them there has been a catastrophic 

failure with CP User v1.0.62.0.. Use the following contacts: 

Figure 3: HPS Clinical Sustainment Contacts 

Name & Title Email Telephone Number 

Trish Wild 

Project Manager 
Patrica.Wild@va.gov 717-798-2474 

Chris Bell 

Technical Leader 
Christopher.Bell2@va.gov 941-592-5820 

7. If the decision is made to proceed with back-out and rollback, the HPS Sustainment Clinical 

team be available to assist sites that have misplaced their backup PackMan message, as well 

as give you the instructions on downloading the executable. 

8. [VistA] 

a. Open the Backup MailMan Message 

b. At the “Enter message action (in IN basket): Ignore//” prompt Enter “X” for [Xtract 

PackMan] 

c. At the “Select PackMan function:” prompt select [INSTALL/CHECK MESSAGE]. The old 

routine is now restored  

d. [GUI] Coordinate with the appropriate IT support, local and regional, to schedule the time to 

install MD*1.0*49 and to push out / install the previous GUI executable. 

9. Once MD*1.0*49 and CP User v1.0.49.0. have been installed, verify operations before 

making available to all staff. 

5.7. Back-out Verification Procedure 

1. Ensure the CP User v1.0.49.0  executable launches properly. 

2. Perform site-specific testing appropriate to the areas where the catastrophic failure was 

identified. 

6. Rollback Procedure 

6.1. Rollback Considerations 

No load testing was performed on CP User v1.0.62.0. This was a maintenance release to correct defects 

discovered in CP User v1.0.49.0 There was no additional functionality included. 

6.2. Rollback Criteria 

Refer to Section 5.3 for criteria that would require a rollback of this patch.  

6.3. Rollback Risks 

Backing out CP User v1.0.62.0. would result in the re-instatement of the issues addressed in CP User 

v1.0.49.0. 

In addition, there is a risk that the process, which would be performed only in an emergent situation, 

would significantly impact patient care due to the interruption. 

6.4. Authority for Rollback 

The Facility CIO has the final authority to require the rollback and accept the associated risks 

mailto:James.Hartin@va.gov
mailto:Christopher.Bell2@va.gov
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6.5. Rollback Procedure 

Included in the Vista patch, there is a post install routine, MDPOST62. This routine contains a rollback 

section called ROLLBACK. If for some reason it is deemed necessary to back out this patch, simply 

executing that section of the routine, D ROLLBACK^MDPOST62.  Will re-set the version information 

needed for the previous release of CP User which is MD*1*49. 

6.6. Rollback Verification Procedure 

Ensure the CP User v1.0.49.0 executable launches properly. 


